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July 10, 2019 Reference No. 038443-111 

Ms. Leslie Patterson 
Remedial Project Manager 
United States Environmental Protection Agency 
Region V 
77 West Jackson Boulevard 
Mail Code SR-6J 
Chicago, Illinois 
60604 

Ms. Tamara McPeek 
Environmental Response and Revitalization 
Ohio Environmental Protection Agency 
Southwest District Office 
401 East Fifth Street 
Dayton, Ohio  
45402 

Mr. Steve Renninger 
On-Scene Coordinator 
USEPA Region V 
Emergency Response Branch 
26 West Martin Luther King Drive 
Cincinnati, Ohio 
45268 

Dear Ms. Patterson, Ms. McPeek, and Mr. Renninger: 

Re: Progress Report: June 1 through 30, 2019 
South Dayton Dump and Landfill Site, Moraine, Ohio (Site) 

This Monthly Progress Report is submitted in accordance with the Administrative Settlement and Order on 
Consent (ASAOC) for Remedial Investigation/Feasibility Study (RI/FS) Proceeding Under Sections 104, 
107, and 122 of the Comprehensive Environmental Response, Compensation, and Liability 
Act (CERCLA), as amended, 42 U.S.C. §§ 9604, 9607, and 9622 (United States Environmental Protection 
Agency [USEPA]) Docket No. V-W-16-C-011) effective June 11, 2016 (RI/FS ASAOC), and the ASAOC 
for Removal Action Proceeding Under Sections 104, 106(a), 107, and 122 of the CERCLA, 
42 U.S.C. §§ 9604, 9606(a), 9607, and 9622 USEPA Docket No. V-W-13-C-010, effective April 8, 2013 
(Removal Action ASAOC), for the period of June 1 through 30, 2019. 

The next Progress Report for the month of July 2019 will be submitted on or before August 10, 2019. 
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Significant Developments in this Reporting Period 

RI/FS ASAOC Developments 

Activities conducted in June 2019 are summarized below. 

• The following general activities were completed: 

- On June 4, GHD received a letter from Ohio EPA dated May 30, 2019 regarding “Resolution of 
Violation for OAC 3745-9-03(B) and OAC 3745-9-03(C) - Improper Well Maintenance and 
Abandonment for South Dayton Dump and Landfill Site”, which concludes that the violation has 
been resolved. 

• GHD received a letter from USEPA dated June 7, 2019 that provides USEPA comments on the 
Quarry Pond sampling results presented in GHD’s letter dated April 26, 2019. 

• GHD submitted the updated Quality Assurance Project Plan (QAPP) with executed signature pages to 
USEPA on June 14, 2019. 

• GHD and USEPA conducted follow-up activities associated with USEPA’s comments (received on 
May 9) regarding the updated Phase 1 soil gas investigation results (submitted on April 22, 2019), 
including the following: 

- GHD is reviewing possible alternate locations on Parcel 3256 for proposed soil gas probe 
GP36-18 due to access problems at the original proposed location (  

- GHD and USEPA participated in a telephone discussion on June 20 to clarify USEPA’s proposed 
alternative soil gas probe locations within the Dryden Road right-of-way (adjacent to Parcel 3061, 
which is occupied by Dayton Power & Light). GHD noted potential access issues associated with 
presence of overhead and buried utilities within the right-of-way. USEPA indicated that the 
sampling results from the new soil gas probes installed within the right-of-way would be used to 
determine the need for additional investigations within Parcel 3061. Discussions between 
Region 5 ORC and counsel to the Respondents are ongoing. 

- On June 21, USEPA provided a copy of the report entitled “Site Assessment Report for the South 
Dayton Landfill Site” prepared by Weston Solutions, Inc. dated October 29, 2012. The report 
includes information regarding soil gas probes (GP1 through GP7) installed by USEPA in 2012, 
which was requested by GHD. 

• As recommended by GHD’s Phase 1 soil gas investigation results letter dated April 22, 2019, GHD 
provided the results of soil gas sampling conducted in 2018 to the property owners at  

 (via e-mail on June 24) and Jim City Salvage property (via e-mail on June 27). The 
communication with  included a request for access to collect an air sample beneath the 
residential structure on the property in accordance with GHD’s April 22, 2019 letter. Access by the 
property owner has been denied. 

• GHD continued data validation and data assessment activities for analytical results for investigative 
samples (soil/fill, groundwater) collected through 2019. 
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Removal Action ASAOC Developments 

On June 17 and 18, 2019, GHD completed sub slab depressurization system (SSDS) inspections at 
buildings with an operating system, including Buildings 8 and 9 – B&G Equipment and Truck Repair, 
Building 12 – Overstreet Painting and S&J Precision, Building 14 – NexGen Vending, Building 15 – SIM 
Trainer, Building 17 – D. Dickinson Construction (formerly Megacity Construction), and Building 24 – 
Globe Manufacturing. All systems were functioning normally. 

GHD began preparations to conduct annual Vapor Intrusion (VI) proficiency sampling during the week of 
July 15 at the following locations: Buildings 8 and 9 – B&G Equipment and Truck Repair; Building 12 – 
Overstreet Painting and S&J Precision; Building 14 – NexGen Vending; and Building 15 – SIM Trainer. 
Annual methane monitoring is also required for Building 15.  

Summaries of all Anticipated Problems and Planned Resolutions 

Requests for site access to perform environmental sampling have not been granted by the following 
properties: 

• Resident(s) at (no response) 

GHD understands that USEPA has contacted the above-mentioned property owner regarding access but 
there has been no response, and USEPA does not plan to pursue this further. USEPA has requested that 
alternative locations be considered as noted above.  

In addition, access to conduct air sampling at  has been denied as noted above. 
GHD will attempt to discuss further with the property owner as soon as possible. 

Projected Work for the Next Reporting Period 

• GHD will continue scheduling and planning RI/FS activities in accordance with the approved work 
plan. The planned activities include: 

- Continue data validation and data assessment for investigative samples collected to date. 

- Preparation of Technical Memorandum for Soil/Fill and Soil Gas Investigation. 

- Preparation of Technical Memorandum for Groundwater Investigation. 

• GHD will conduct follow-up activities with respect to the Phase 1 soil gas investigation. GHD will 
evaluate options for alternate locations for GP36-18, and will attempt further discussion with

 proposed air sampling. 

• The Respondents and USEPA On-Scene Coordinator will continue to work together to implement the 
VI mitigation work plan. GHD will complete annual VI proficiency sampling at Buildings 8, 9, 12, 14 
and 15, and annual methane monitoring at Building 15. 
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Should you have any questions on the above, please do not hesitate to contact us. 

Sincerely, 

GHD 

 
 

Julian Hayward 

JH/kf/21 

Encl. 

cc: (all by pdf) Ken Brown, ITW 
Bryan Heath, NCR 
Wendell Barner, Barner Consulting 
Jim Campbell, EMI 
Andrew Dorn, ITW 
Scott Blackhurst, Kelsey Hayes Company 
Michael Hughes, Neal, Gerber & Eisenberg 
Wray Blattner, Thompson Hine 
Larry Silver, Langsam Stevens Silver & Hollaender  
Tim Hoffman, Dinsmore & Shohl 
Brett Fishwild, Jacobs 
Valerie Chan, GHD 
Steve Quigley, GHD 
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